SECRET

Approved For Release 2002/05/07/2016/GIAGNDP80-01370R000500050166-9

1 Pebruary 1952

SUBJECT

* Meeting in Commissioner Reynolds' Office

Regarding New CIA Building

TIME

1130

DATE

1 30 January 1952

PLACE

: Commissioner Raynolds' Office, Public Buildings

Service, Ceneral Services Administration

THOSE PRESENT.

Mr. W. E. Reynolds, Commissioner

Mr. Welter Reid Welf, Deputy Director (Administration) Colonel L. K. White, ADD/A (General)

Mr. O. S. Underwood, Public Suildings Service Mr. L. L. Hunter, Public Buildings Service hief, /dministrative Service

, Chief, Real Estate and Construction

Division, Administrative Service

25X1A

The meeting held with Mr. Reynolds was for the purpose of discussing

- 1, 51to.
- 2. Cost estimates leading to determination of minimum sum required for construction.
 - 3. Cemeral design.
 - h. Funds.
- 1. Site. Mr. Welf stated that General Smith had definitely decided on the Nevius Tract as the first site and, as a second choice, the Soldiers' Home site will be considered. He further stated that Comeral Smith would not, under any circumstances, consider the Langley. Virginia site.

Mr. Underwood advised, in his opinion, that the Nevius Tract was not a good selection because this site in in the probable target area; and that the cost of construction on this site would be greater than the cost on either of the other two possible sites.

25X1

Next 1 Page(s) In Document Exempt